Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:53PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 265 Const Calendar Day 237  Date: 03-May-201 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation. =
-Send an email to Lynne Welch to release retention for MCM. She recommended that we request for a
supplemental estimate to get it paid. This may not be done until after acceptance.
-‘Met with Amer and Hazzaa to review Dumbarton staffing. Amer took our request and will advise on the
status of available personnel.
-Accepted an email from Derek Pool to attend a Bidder Conference Walk -trough on May 4, 2010. Will
review the set-up for the presentation, networking and lunch. Also, we will review the program, A/V set-up
and registration set-up and logistics (including job walk). | asked Ernie, Hovik and Jonathan to
participate. The actual Bidder's conference is scheduled for 5/6/2010. Amer later informed me that | do
not need to participate at this point.
‘Reviewed and signed CCO #73-1 to go to MCM.
‘Reviewed and signed Deferred Time CCOs 105-2, 128-2, 139-2, and 146-1 for zero time adjustment.
Will send to MCM.
‘Reviewed and approved WSWDs #138 and #139 and Weekly Status to go to MCM.
-Ernie brought to my attention that Penhall is air cleaning the surface of the bridge to prepare for applying
methacrylite. A considerable amount of dust and sand was leaving the site. Called Greg Allen to inform
him of the incident and asked for correction.
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